
Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

SR 509/S 192nd St Vic to Normandy Park Dr SW Vic - Paving

$651

$534

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$117$117$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$651

$534

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$117$155

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $614 $651

$0 $459 $534

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2016

Q4 2017

Q4 2016

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2019

Q4 2018

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

150915F

Northwest 

SR 509

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

33

Project Information

Project Description

This project will mill and fill SR 509 between MP 22.38 to 22.97 with 0.15' Hot Mix Asphalt 
(HMA). Minor safety work will be performed as needed.          

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $350,706.39 - 01/17/2019
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Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

SR 509/Criminal Justice College to SW 185th St - ADA Compliance

$117

$102

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$16$16$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$117

$102

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$16$13

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $37 $117

$0 $25 $102

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2016

Q4 2017

Q4 2016

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2019

Q4 2018

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

150915G

Northwest 

SR 509

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

33

Project Information

Project Description

This project will evaluate and update/alter curb ramps as necessary to meet ADA accessibility 
criteria per WSDOT Design Manual guidance.           

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $18,761.00 - 01/17/2019
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Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

SR 518/SR 509 to SR 99 - Paving

$4,391

$4,212

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$179$179$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$4,391

$4,212

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$179$180

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $4,359 $4,391

$0 $4,179 $4,212

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q4 2018

Q4 2019

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

151801E

Northwest 

SR 518

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

33, 34

Project Information

Project Description

Grind and overlay SR 518 Mainline EB from MP 0.00 to 2.59, WB from MP 0.00 to 1.50, and 509 
LX 02560 from MP 0.00 to 0.02.           

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $3,218,628.84 - 01/17/2019
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Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

SR 518/Des Moines Way S to Airport Expressway Bridges - Deck Overlay

$973

$859

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$115$115$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$973

$859

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$115$116

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $977 $973

$0 $861 $859

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q4 2018

Q4 2019

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

151801F

Northwest 

SR 518

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

33

Project Information

Project Description

The asphalt bridge decks of Bridges 518/10, 518/14, and 518/14N-W are deteriorating and in 
need of repaving. Grinding and inlaying the bridge decks will preserve the pavement structure 
over these bridges.          

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $656,070.18 - 01/17/2019

Page 4



Project Web Site: https://www.wsdot.wa.gov/projects/sr518/sr-509-sr-99/home

SR 518/42nd Ave S and I-5/I-405 Bridges - Seismic Retrofit

$6,711

$6,263

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$449$449$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$6,711

$6,263

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$449$450

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $6,715 $6,711

$0 $6,265 $6,263

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2018

Q1 2018

Q1 2018

Q1 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018 Q3 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q3 2019

Q4 2018

Q2 2020

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

151801G

Northwest 

SR 518

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

11

Project Information

Project Description

Provide seismic retrofit on two SR 518 bridges and one I-405 bridge located within Washington's 
Seismic Lifeline Route. NHS Bridges and 2017 priorities - 518/018N (priority #2), 518/018S 
(priority #3), and 405/001 (priority #11).         

Contractor: 009357 - MASSANA CONSTRUCTION, INC. - $4,785,839.79 - 01/17/2019
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